

Nutron Repo Reporting Reform

Key milestones

- API specifications to be issued
- API software providers & developers dev
- SYT with Strate
- Internal Integration Testing
- SWP conformance testing
- Acceptance Testing by all Software contributors
- Conformance testing to be passed
- Full Market (Client) Testing
- Testing with Zaronia
- Mandatory Dress rehearsals
- Go-live

Mid July 2024

Mid July to Mid October 2024

Mid September – end October 2024

Mid November – early January 2025

Mid November – early January 2025

Mid January – Mid February 2025

Mid February 2025

Mid February – Mid March 2025

Mid March – early May 2025

End March & end April 2025

May 2025



WIP