
Nutron Repo Reporting Reform

Key milestones 

 

• API specifications to be issued  Mid July 2024

• API software providers & developers dev  Mid July to Mid October 2024

• SYT with Strate    Mid September – end October 2024

• Internal Integration Testing    Mid November – early January 2025  

• SWP conformance testing   Mid November – early January 2025 

• Acceptance Testing by all Software contributors Mid January – Mid February 2025

• Conformance testing to be passed  Mid February 2025

• Full Market (Client) Testing   Mid February – Mid March 2025

• Testing with Zaronia   Mid March – early May 2025

• Mandatory Dress rehearsals    End March & end April  2025

• Go-live     May 2025
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