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JSE AGRICULTURAL PRODUCTS MARKET NOTICE

Number
A889
Date

21 April 2008
The Derivatives System Replacement Team has continuously been hard at work to ensure the new trading system (branded as NUTRON) and the JSE clearing solution (branded as NUCLEAS) are ready for further market facing testing.

We are in the final technical testing phases and will communicate parallel run test dates to all Clearing Members shortly.

Individual tests with API developers and information subscribers are currently taking place to evaluate the new system under load and in normal conditions.

It is imperative that the Clearing Member testing, as well as the API and information subscriber testing conclude successfully, for us to proceed with the next phase of implementation.

If these phases are successful, the JSE will be in a position to move into the deployment phase of the project.

In an effort to enable all stakeholders to prepare for the deployment of the new systems, the JSE would like to communicate the envisaged deployment plans to the market. 

While the JSE is currently on track with this plan, it should be noted that several status checkpoints have been built into the plan, and if critical issues arise, alternative dates may be announced which will impact all subsequent dates. The JSE commits to giving market communications after each of these checkpoints to update stakeholders with the latest status and, if relevant, updated schedules and dates. 

The high level market facing milestones are as follows:

	Milestone
	Milestone Description
	Date

	
	
	

	1
	JSE Deployment checkpoint 1
	Week of 26 - 30 May

	2
	Final internal JSE testing completes
	End June

	3
	JSE Deployment checkpoint 2
	Week of 23 – 27 June

	4
	JSE internal Dress Rehearsal
	12 July

	5
	JSE Deployment checkpoint 3
	15 July

	6
	Equity Derivative Market (EDM) Dress Rehearsal 1
	19 July 

	7
	EDM Dress Rehearsal 2 combined with

Agricultural Derivative Market (ADM)  Dress Rehearsal 1
	2 August

	8
	JSE Deployment checkpoint 4
	5 August

	9
	EDM pre Go-Live Dress Rehearsal
	16 August

	10
	EDM Go-Live
	18 August

	11
	EDM Go-Live Contingency
	25 August

	12
	JSE Deployment checkpoint 5
	9 September

	 13
	ADM Dress Rehearsal 2
	4 October

	14
	JSE Deployment checkpoint 6
	8 October

	15
	ADM pre Go-Live Dress Rehearsal
	18 October

	16
	ADM Go-Live
	20 October

	17
	ADM Go-Live Contingency
	27 October

	
	
	


Should the EDM Go-Live planned for August 2008 not be achievable an alternative deployment date for mid to end November 2008 is envisaged with the October 2008 ADM deployment remaining as is.

It is imperative that stakeholders ensure they are prepared for the above implementation.

A reminder that the external test environment is available on all week days between 08h30 and 23h30 for testing of the new front end and any 3rd party software solutions. 

The JSE appreciates your continued support for this initiative. Please address any queries to the relevant business owners or derivatives_info@jse.co.za.
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