



Date: 26 February 2014

Ref No: 33/2014

Service Hotline

BDA AND ECS - ADDITIONAL INTEGRATION TESTING FOR T+3 PHASE 2 AND IMPACT

As part of the JSE's T+3 Project, a number of complex changes are being introduced to JSE systems. Extensive testing has been conducted by the JSE but it is felt that these complexities need to be further tested and a decision has been made by the JSE to add two additional System Integration Testing (SIT) cycles into the current T+3 Phase 2 test programme. The two additional testing cycles also assist with mitigating some of the implementation risk.

As a natural consequence of this, the commencement of Phase 2 User Acceptance Testing (UAT) will now be during May 2014. The hands-on training for BDA and ECS will also be revised so as to align to the UAT dates.

The new schedule for both the UAT and training timelines will be distributed as soon as the dates are finalised.

Kind Regards,
L Parsons
Director: Equity Market

L Fourie
Director: Post Trade Services

Markets / Service (s):

- Equity Market
- BDA and ECS

Project/s:

- T+3 Phase 2

Contact:

For further information please contact Account Management Team

011 520 7659 or email
Emaccman@jse.co.za